



## WISE Executive Summary Sheet July 2005

Current information, including a background history and technical context information, can be found on the Wyoming Project Page for WISE: <http://www.k12.wy.us/WISE/>.

We are moving forward quickly. We intend to have all the Zone Integration Servers (ZIS), the Zone software, Uniq-ID, and all the Student Locator Framework agents at the State and aggregation points up and running by early August. For a graphical representation of the software and hardware placement, go to the Wyoming Project Page (see above).

The data from TRIAND and those districts that submitted separately has been collected and is now being processed and WISER IDs assigned. Our goal is to have the WISER IDs in district systems by late September.

When John or Alex call you regarding your agent installation or upgrade for your SIS, please respond as quickly as possible so that we can expedite your district being ready on or ahead of schedule.

Any questions or concerns, please write or call John Woller at:  
[jwolle@educ.state.wy.us](mailto:jwolle@educ.state.wy.us)  
(307) 777-3656.

### High-level WISE Timeline

Date	Description
June 24	TRIAND files released to WDE
June 27	Districts contacted where TRIAND data was unavailable
July 11	Initial WISER IDs sent to eScholar for Uniq-ID testing
July 18	Mid-summer WISE meeting. Early Adopter Districts begin Agent installation or upgrading.
August 1	ZIS' and Unique ID application will be installed
August 3	Two pilot districts do initial testing of SLF/Unique ID
August 10	Move testing environment over to production
August 15	District Training (SLF and Unique ID)
August 16 - 31	Early Adopter Districts implement and resolve near matches
September 20	Student IDs loaded
Sept. 21 – Oct. 6	Districts Resolve near matches
October 1	All districts have agents in place for their SISs
Oct. 15 – Dec. 15	Production upgrade/issue resolution phase
December 15	WISE system starts in all districts



## Pilot and Early Adopter Districts

The following table lists the districts that are implementing the WISE infrastructure first. The two test pilots will begin as soon as the first installation is finished on August 1<sup>st</sup> – 3<sup>rd</sup>. They will then blaze the trail for the early adopters who will begin in mid-August.

District	Status	SIS
Campbell County School District #1	Test Pilot	Power School
Fremont County School District #1	Early Adopter	SasiXP
Goshen County School District #1	Early Adopter	Power School
Hot Springs County School District #1	Early Adopter	Power School
Laramie County School District #2	Early Adopter	Power School
Lincoln County School District #1	Early Adopter	SasiXP
Natrona County School District #1	Test Pilot	SasiXP
Park County School District #1	Early Adopter	Chancery's SMS
Platte County School District #1	Early Adopter	Power School
Sheridan County School District #2	Early Adopter	SasiXP
Sweetwater County School District #2	Early Adopter	Infinite Campus