



Wyoming Integrated Statewide Education Data System (WISE) Uniq-ID Update November 2005

As always, the most current information on WISE, including a background history and technical context information, can be found on the Wyoming Project Page for WISE:

<http://www.k12.wy.us/WISE/>.

Uniq-ID Infrastructure

This aspect of the project is complete.

- The Unique ID software is installed and running at the State.
- The Student Resolver Agent is installed and is in operation at the State.
- At least one person from each district has attended trainings for the software.
- Training and Overview documentation is available on the WISE website.

Status

There have been 92,230 IDs assigned. Of those IDs assigned, 108 have been retired. Twenty-eight districts have IDs assigned to all their students and 20 are in various states of progress.

There are approximately 6.8 million IDs left in the WY pool.

Incomplete Districts

We are running behind our timeline by about five weeks. Initially the intention was to have all IDs assigned by October 10th. The new timeline is aiming for December 1st for 100% ID assignment.

The below table describes the districts that are currently not yet complete.

District	% Complete	Status
Fremont County School District #14	0%	SASI –waiting for SLF
Fremont County School District #25	0%	SASI - waiting for SLF
Laramie County School District #1	90%	Waiting for WDE to assign
Sweetwater County School District #2	90%	
Park County School District #1	95%	
Lincoln County School District #1	98%	
Natrona County School District #1	99%	Missing 350 students, 32 near
Sheridan County School District #2	99%	Short one school
Big Horn County School District #4	In progress	
Fremont County School District #1	In progress	
Fremont County School District #21	In progress	
Fremont County School District #24	In progress	



District	% Complete	Status
Fremont County School District #38	In progress	
Fremont County School District #6	In progress	
Niobrara County School District #1	In progress	
Park County School District #16	In progress	
Platte County School District #2	In progress	
Sublette County School District #1	In progress	
Washakie County School District #1	In progress	
Weston County School District #7	In progress	

If you have any questions please contact the WISE Project Coordinator:

John Woller

Hathaway Building, 2nd Floor
2300 Capitol Avenue
Cheyenne, WY 82002-0050

Phone: 307.777.3656

Cell: 307.214.2491

Email: jwolle@educ.state.wy.us